
 
 
    

REGION III RAC 2 WORK ASSIGNMENT STATUS REPORT 
CONTRACT NO.: EP-S3-07-06 

 
 
 
 
 
 
 

 

Work Assignment Number:     003-RXBF-0305 
  Site Name: Metal Bank OU-1 
Activity:       RA Oversight 
Report Period:      August 2009 
EPA Work Assignment Manager:    Sharon Fang 
CDM Work Assignment Manager:   

Progress Made This Report Period: 
 
During this period, CDM prepared the July 9, 2009 inspection report and submitted copies 
to EPA on August 20, 2009.   CDM prepared Phase 1 Daily Logs of Site Activities for 
Weeks 24 through 28 and Weeks 29 through 31 and submitted them to EPA on August 3, 
2009 and August 7, 2009, respectively.    
 
CDM conducted oversight of the PRP’s Remedial Action (RA) construction activities from 
August 4 through 7, 10 through 13, and on August 19, 25, and 27, 2009.  On August 5, 20, 
and 25, 2009, CDM accepted split samples of the PRP’s waste water treatment system 
(WWTS) effluent for metals, dioxin, and total PCB analyses.  On August 19 and 25, 2009, 
CDM accepted split samples of the PRP’s sediment samples for TCLP metals and total 
PCB analyses.  In addition, CDM collected independent surface water samples on August 
19 and 25, 2009, for organic [volatile organic compounds (VOCs), semi-volatile organic 
compounds (SVOCs), pesticides, total PCBs, and dioxin)] and inorganic (metals plus 
mercury and cyanide) analyses.  All samples were packaged and shipped to the 
appropriate laboratories (with the exception of the surface water samples collected on 
August 19 and analyzed for dioxin), which were sent to the EPA’s Ft. Meade laboratory by 
mistake.  EPA’s Client Services Team (CST) notified CDM of the situation and CDM quickly 
rectified the problem by sending a FedEx airbill to Ft. Meade.  Ft. Meade placed the FedEx 
airbill on the cooler for delivery to the correct laboratory, SGS, the following day.     
  
On Friday July 31, EPA requested that CDM perform sampling of fish that had been seen 
behind the permanent sheet pile wall, beginning the following week.  This request was 
unusual, because no advance planning (e.g. SAP preparation/approval or laboratory 
request/assignment) had been performed in preparation for the sampling.  CDM collected 
fish samples for over a week as described in the “Progress” section above. 
 
At EPA’s request, CDM collected fish via hand nets and minnow traps from the portion of 
the river behind the permanent sheet pile wall from August 4 through August 11, 2009.  
Each day, upon collection, CDM placed the fish in a ziptop bag and placed the bag in a 
cooler on ice.  On August 5 and 12, 2009, CDM provided the cooler filled with fish to Bruce 
Pluta, EPA BTAG, for identification.  On August 13, 2009, CDM retrieved the cooler filled 
with fish from Bruce Pluta and prepared the cooler for shipment to Ft. Meade, where the 
fish will be stored until the proper method for analysis is identified, a Sampling and Analysis 
Plan Addendum can be submitted, and a laboratory can be secured.  CDM also supplied a 
Chain-of-Custody for the fish samples accompanying the cooler.  The fish arrived at Ft. 
Meade on August 14, 2009, and are currently being stored in the EPA laboratory’s freezer.  
 

(b) (4)



CDM provided input to EPA on various site-related issues at EPA’s request.  CDM began 
preparing daily reports documenting Phase 2 oversight observations and activities.  CDM 
continued working on the site photographic documentation and summary of results tables.  
 
CDM conducted quality assurance activities for this work assignment this month.  CDM has 
been in frequent communication with the EPA WAM during this period.  Administrative 
project management was also performed during this period. 
Problems Resolved/Anticipated: 
 
Phase 2 RA construction activities began on July 20, 2009 (based on the latest PRP 
schedule provided to EPA in July), and are scheduled to end in mid-December.  The EPA 
WAM has indicated that she requests CDM oversight support at the site full-time during the 
mobilization activities.  During the river work activities (which began August 17, 2009 and 
are projected to continue through the end of September), the EPA WAM has requested 
CDM to conduct weekly independent surface water sampling events and to accept split 
samples (as directed by EPA) and attend weekly meetings.  Once the river work ends and 
the land-based activities begin, EPA has requested CDM’s oversight presence at the site 
full time (estimated timeframe from beginning of October through mid-December).  
However, CDM understands these oversight requirements may be scaled back or 
increased at any time depending on EPA’s assessment of PRP performance. 
 
On Friday July 31, EPA requested that CDM perform sampling of fish that had been seen 
behind the permanent sheet pile wall, beginning the following week.  This request was 
unusual, because no advance planning (e.g. SAP preparation/approval or laboratory 
request/assignment) had been performed in preparation for the sampling.  CDM collected 
fish samples for over a week as described in the “Progress” section above. 
 
Through fiscal August, CDM has expended 88% of the LOE and 81% of the dollar 
expenditure limits, respectively, which have been unilaterally approved through WAF 6.  
Approximately 840 LOE hours and $112,000 hours remain for activities from September 
forward.  Additional LOE hours and potentially additional dollars will be required depending 
on the level of oversight requested by EPA.   
 
The WA Completion Date is March 31, 2010.   
Upcoming Events and Activities: 
 
During the next period, CDM will continue to conduct oversight activities including weekly 
surface water sampling, periodic split sampling of the WWTS and sediment piles, and 
attend weekly meetings at the site.  CDM will prepare daily logs and photographic 
documentation for all oversight activities and submit them to EPA. CDM will continue to 
coordinate with the Clients Services Team (CST) regarding the laboratory requests.  CDM 
will also review PRP documents as requested by EPA and attend any future technical 
meetings as requested by EPA.  CDM will prepare the SAP Addendum and request that the 
EPA CST procure a laboratory for PCB analysis of the fish samples delivered to Fort 
Meade on August 14, 2009. 
 
CDM will finalize the photographic documentation and submit the Phase 1 detection tables 
to EPA next month.    
 
 



Key Personnel Changes: 
 
None this period. 
Subcontracting Activity: 
 
None this period. 
Laboratory Issues: 
 
On Friday July 31, EPA requested that CDM perform sampling of fish that had been seen 
behind the permanent sheet pile wall, beginning the following week.  This request was 
unusual, because no advance planning (e.g. SAP preparation/approval or laboratory 
request/assignment) had been performed in preparation for the sampling.  CDM will 
prepare the SAP Addendum and request that the EPA CST procure a laboratory for PCB 
analysis of the fish samples delivered to Fort Meade on August 14, 2009. 
 
On August 21, the CST notified EPA and CDM that three out of the four 1-L ambers 
collected for the WWTS effluent (one split sample set and one duplicate set) were broken in 
transit to the laboratory.  CDM was informed later that day that limited volume (one 1-L 
amber) was sufficient to perform Total PCB analyses.  CDM will collect another duplicate of 
this split sample type during a future WWTS sampling event. 
 
Due to miscommunications between the EPA CST and the laboratory SWRI, preliminary 
results for samples sent to SWRI for metals and total PCB analyses (DAS cases R33281 
and R33283) will be provided to EPA/CDM as close as possible to the 72 hour turn-around 
time, which CDM correctly requested in their lab request.  Validated analytical data are not 
expected until 37 days, 16 days later than CDM requested in the lab request.   
Travel Summary: 
 
CDM personnel traveled to the site to conducted oversight activities on August 4 through 7, 
10 through 13, 19, 25, and 27, 2009.  Travel costs associated with the activities conducted 
on July 20 through 24, July 27 through July 31, August 4 through 7, and August 10 through 
14, are included in this invoice.  Some travel costs associated with August 19 are also 
included in this invoice.  The remaining travel costs associated with the activities conducted 
on August 19 as well as on August 25 and 27 will be included in a future invoice.   
Schedule: 
 
CDM will continue providing oversight presence on days identified by EPA.  CDM will 
continue conducting activities noted above under Upcoming Events and Activities.  The WA 
Completion Date is March 31, 2010. 
LOE Status: 
 
404 LOE hours of support were provided this period as follows:   
 

• 44.5 LOE hours were incurred performing lab coordination with the EPA CST and 
addressing lab issues; 

• 15.5 LOE hours were incurred preparing, packaging, and shipping samples; 
• 8 LOE hours were incurred reviewing data and preparing data summary tables; 
• 107.5 LOE hours were incurred conducting independent sampling activities; 
• 29.5 LOE hours were incurred conducting split sampling activities 



• 15 LOE hours were incurred performing administrative project management 
activities; 

• 1 LOE hour was incurred conducting quality assurance activities; 
• 175 LOE hours were incurred preparing for, conducting, and performing follow-up 

activities for CDM’s oversight of the PRP’s RA construction;  and 
• 8 LOE hours were incurred reviewing PRP documentation. 

 
CDM’s fiscal month of August began on August 2 and ended on August 29.  Charges 
between those dates appear in this invoice. 
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Work Assignment Number:

Work Assignment Title:
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CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021
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Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

PPTask Category:PROJECT PLANNING AND SUPPORT1

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
P-4

Subtotal %2,501.84%52.006,746.00122.004,244.16

P-3

Subtotal %-1,030.42%-75.5010,076.00220.5011,106.42

P-2

A

Subtotal %4,675.24%140.009,819.00294.005,143.76

P-1

YA

Subtotal %625.92%20.503,992.00146.003,366.08

T-2

Subtotal %-1,190.95%-68.00276.004.001,466.95

(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)

(b) (4)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009
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Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

PPTask Category:PROJECT PLANNING AND SUPPORT1

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
T-1

Subtotal

Clerical

Subtotal

Total Direct Labor

Direct Costs
ODCs

Mail,Cour,Frg 13.60 100.87

Phone 0.00 350.24

Reproduction 0.00 103.38

Supplies 0.00 167.55
Subtotal %0.00 4,011.96%4,734.00722.040.0013.60

Travel 0.00 229.58 300.00

Subtotal %0.00 70.42%300.00229.580.000.00

Total Direct Costs 0.00 %4,082.38%5,034.00951.620.0013.60

Total LOE & Cost 37,143.00862.5026,765.03744.00630.0316.00

Indirect Costs

G&A 2.28 159.89

Overhead 671.92 28,137.02

Subcontract Overhead 0.00 3.49
Subtotal 0.00 %35,782.0028,300.400.00674.20

(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4) (b) (4)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009
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Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

PPTask Category:PROJECT PLANNING AND SUPPORT1

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

Base Fee 99.69 4,479.66 4,890.00

Subtotal 0.00 %4,890.004,479.660.0099.69

Total Direct + Indirect + Base Fee 16.00 59,545.09744.001,403.92 77,815.00862.50

(FED)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009
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Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

PPTask Category:PROJECT PLANNING AND SUPPORT1

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Team Subcontractors -  CAMP, DRESSER & MCKEE INC (CDM )
Direct Labor
P-4

Subtotal %%

Total Direct Labor %%

Total LOE & Cost

Indirect Costs

Overhead 0.00 47.47
Subtotal 0.00 %47.470.000.00

Total Direct + Indirect + Base Fee 0.00 74.350.500.00

(CDM)

(b) (4)

(b) (4)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX
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Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

PPTask Category:PROJECT PLANNING AND SUPPORT1

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Team Subcontractors -   INC (CDM )

Indirect Costs

%

%

Total, Direct Labor (Professional)

18,195.56

Total, Direct Labor (Clerical)

Total, Direct Costs

Other Direct Costs

Computer

Travel

Equipment

Subpool

Insurance

Total, Indirect Costs (Fringe, O/H, G&A)

Total, Teamsubs Fees (As Negotiated)

Total, Base Fee (Prime)

Total, Performance (Award) Fee (Prime)

Total, Task Costs 59,619.44

722.04

0.00

229.58

0.00

0.00

0.00

28,347.87

0.00

4,479.66

0.00

1,403.92

0.00

0.00

0.00

0.00

0.00

674.20

0.00

99.69

0.00

13.60

77,815.00

4,734.00

0.00

300.00

0.00

0.00

0.00

35,782.00

0.00

4,890.00

0.00

0.00

70.42

0.00

0.00

0.00

7,434.13

0.00

410.34

0.00

4,011.96

Task Summary Information:

(b) (4)

(b) (4)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009
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Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

ANTask Category:ANALYTICAL SUPPORT AND DATA VALIDATION5

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
P-3

Subtotal

P-2

Subtotal

P-1

Subtotal

T-2

Subtotal

T-1

Subtotal

Total Direct Labor

Direct Costs
ODCs

Mail,Cour,Frg 0.00 13,062.51

Other 0.00 77.79

Supplies 0.00 539.98
Subtotal %0.00 5,819.72%19,500.0013,680.280.000.00

Travel 0.00 123.67 600.00

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009
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Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

ANTask Category:ANALYTICAL SUPPORT AND DATA VALIDATION5

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Costs

Travel 0.00 123.67 600.00
Subtotal %0.00 476.33%600.00123.670.000.00

Total Direct Costs 0.00 %6,296.05%20,100.0013,803.950.000.00

Total LOE & Cost 30,292.00358.0028,942.31482.502,082.1960.00

Indirect Costs

G&A 0.00 2,319.04

Overhead 2,269.67 16,501.01
Subtotal 0.00 %14,487.0018,820.050.002,269.67

Base Fee 373.83 3,006.20 2,069.00

Subtotal 0.00 %2,069.003,006.200.00373.83

Total Direct + Indirect + Base Fee 60.00 50,768.56482.504,725.69 46,848.00358.00

(FED)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05
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Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

ANTask Category:ANALYTICAL SUPPORT AND DATA VALIDATION5

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

%

%

Total, Direct Labor (Professional)

-3,920.56

Total, Direct Labor (Clerical)

Total, Direct Costs

Other Direct Costs

Computer

Travel

Equipment

Subpool

Insurance

Total, Indirect Costs (Fringe, O/H, G&A)

Total, Teamsubs Fees (As Negotiated)

Total, Base Fee (Prime)

Total, Performance (Award) Fee (Prime)

Total, Task Costs 50,768.56

13,680.28

0.00

123.67

0.00

0.00

0.00

18,820.05

0.00

3,006.20

0.00

4,725.69

0.00

0.00

0.00

0.00

0.00

2,269.67

0.00

373.83

0.00

0.00

46,848.00

19,500.00

0.00

600.00

0.00

0.00

0.00

14,487.00

0.00

2,069.00

0.00

0.00

476.33

0.00

0.00

0.00

-4,333.05

0.00

-937.20

0.00

5,819.72

Task Summary Information:
(b) (4)

(b) (4)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009
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EP_S3_07_06

003-RXBF-0305

METAL BANK

05
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Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

DETask Category:DATA EVALUATION6

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
P-3

Subtotal

P-1

Subtotal

T-2

Subtotal

T-1

Subtotal

Total Direct Labor

Direct Costs
ODCs

Mail,Cour,Frg 0.00 1.51
Subtotal %0.00 %1.510.000.00

Total Direct Costs 0.00 %%1.510.000.00

Total LOE & Cost 9,898.00285.502,831.29100.50296.728.00

Indirect Costs

G&A 0.00 0.25

Overhead 323.42 3,084.48
Subtotal 0.00 %10,789.003,084.730.00323.42

Base Fee 49.84 626.15 1,779.00

Subtotal 0.00 %1,779.00626.150.0049.84

Total Direct + Indirect + Base Fee 8.00 6,542.17100.50669.98 22,466.00285.50

(FED)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

DETask Category:DATA EVALUATION6

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

%

%

Total, Direct Labor (Professional)

15,923.83

Total, Direct Labor (Clerical)

Total, Direct Costs

Other Direct Costs

Computer

Travel

Equipment

Subpool

Insurance

Total, Indirect Costs (Fringe, O/H, G&A)

Total, Teamsubs Fees (As Negotiated)

Total, Base Fee (Prime)

Total, Performance (Award) Fee (Prime)

Total, Task Costs 6,542.17

1.51

0.00

0.00

0.00

0.00

0.00

3,084.73

0.00

626.15

0.00

669.98

0.00

0.00

0.00

0.00

0.00

323.42

0.00

49.84

0.00

0.00

22,466.00

0.00

0.00

0.00

0.00

0.00

0.00

10,789.00

0.00

1,779.00

0.00

0.00

0.00

0.00

0.00

0.00

7,704.27

0.00

1,152.85

0.00

-1.51

Task Summary Information:
(b) (4)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

RPTask Category:REVIEW OF PRP RD/RA SUBMITTALS7

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
P-4

Subtotal

P-3

Subtotal

P-2

Subtotal

P-1

Subtotal

T-2

Subtotal

Total Direct Labor

Direct Costs
ODCs

Subtotal %%150.00

Total Direct Costs %%150.00

Total LOE & Cost 12,408.00310.009,257.35252.00296.728.00

Indirect Costs

Overhead 323.42 10,090.50
Subtotal 0.00 %13,386.0010,090.500.00323.42

Base Fee 49.84 1,570.02 1,932.00

(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

RPTask Category:REVIEW OF PRP RD/RA SUBMITTALS7

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

Base Fee 49.84 1,570.02 1,932.00
Subtotal 0.00 %1,932.001,570.020.0049.84

Total Direct + Indirect + Base Fee 8.00 20,917.87252.00669.98 27,726.00310.00

(FED)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

RPTask Category:REVIEW OF PRP RD/RA SUBMITTALS7

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

%

%

Total, Direct Labor (Professional)

6,808.13

Total, Direct Labor (Clerical)

Total, Direct Costs

Other Direct Costs

Computer

Travel

Equipment

Subpool

Insurance

Total, Indirect Costs (Fringe, O/H, G&A)

Total, Teamsubs Fees (As Negotiated)

Total, Base Fee (Prime)

Total, Performance (Award) Fee (Prime)

Total, Task Costs 20,917.87

0.00

0.00

0.00

0.00

0.00

0.00

10,090.50

0.00

1,570.02

0.00

669.98

0.00

0.00

0.00

0.00

0.00

323.42

0.00

49.84

0.00

0.00

27,726.00

150.00

0.00

0.00

0.00

0.00

0.00

13,386.00

0.00

1,932.00

0.00

0.00

0.00

0.00

0.00

0.00

3,295.50

0.00

361.98

0.00

150.00

Task Summary Information:
(b) (4)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

ROTask Category:REMEDIAL ACTION OVERSIGHT8

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
P-4

Subtotal

P-3

Subtotal

P-2

Subtotal

P-1

Subtotal

T-2

Subtotal

T-1

Subtotal

(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

ROTask Category:REMEDIAL ACTION OVERSIGHT8

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
Clerical

Subtotal

Total Direct Labor

Direct Costs
ODCs

Mail,Cour,Frg 2.90 72.74

Phone 0.00 662.52

Supplies 240.42 848.15
Subtotal %0.00 2,316.59%3,900.001,583.410.00243.32

Travel 616.70 7,862.15 8,800.00

Subtotal %0.00 937.85%8,800.007,862.150.00616.70

Total Direct Costs 0.00 %3,254.44%12,700.009,445.560.00860.02

Total LOE & Cost 134,569.003,995.00127,793.524,080.005,903.01175.00

Indirect Costs

G&A 144.48 1,586.86

Overhead 5,496.88 128,999.30
Subtotal 0.00 %128,205.00130,586.160.005,641.36

Base Fee 1,090.27 25,418.77 19,618.00

Subtotal 0.00 %19,618.0025,418.770.001,090.27

Total Direct + Indirect + Base Fee 175.00 283,798.454,080.0012,634.64 282,392.003,995.00

(FED)

(b) (4)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

ROTask Category:REMEDIAL ACTION OVERSIGHT8

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

%

%

Total, Direct Labor (Professional)

-1,406.45

Total, Direct Labor (Clerical)

Total, Direct Costs

Other Direct Costs

Computer

Travel

Equipment

Subpool

Insurance

Total, Indirect Costs (Fringe, O/H, G&A)

Total, Teamsubs Fees (As Negotiated)

Total, Base Fee (Prime)

Total, Performance (Award) Fee (Prime)

Total, Task Costs 283,798.45

1,583.41

0.00

7,862.15

0.00

0.00

0.00

130,586.16

0.00

25,418.77

0.00

12,634.64

0.00

616.70

0.00

0.00

0.00

5,641.36

0.00

1,090.27

0.00

243.32

282,392.00

3,900.00

0.00

8,800.00

0.00

0.00

0.00

128,205.00

0.00

19,618.00

0.00

0.00

937.85

0.00

0.00

0.00

-2,381.16

0.00

-5,800.77

0.00

2,316.59

Task Summary Information: (b) (4)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

TMTask Category:TECHNICAL MEETING SUPPORT9

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
P-4

Subtotal

P-3

O

Subtotal

P-1

Subtotal

Total Direct Labor

Direct Costs
ODCs

Phone 0.00 3.23
Subtotal %0.00 196.77%200.003.230.000.00

Travel 0.00 952.89 2,000.00

Subtotal %0.00 1,047.11%2,000.00952.890.000.00

Total Direct Costs 0.00 %1,243.88%2,200.00956.120.000.00

Total LOE & Cost 7,273.00111.008,708.98210.000.000.00

Indirect Costs

G&A 0.00 160.63

Overhead 0.00 8,450.62
Subtotal 0.00 %5,900.008,611.250.000.00

Base Fee 0.00 1,308.33 692.00

Subtotal 0.00 %692.001,308.330.000.00

Total Direct + Indirect + Base Fee 0.00 18,628.56210.000.00 13,865.00111.00

(FED)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

TMTask Category:TECHNICAL MEETING SUPPORT9

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

%

%

Total, Direct Labor (Professional)

-4,763.56

Total, Direct Labor (Clerical)

Total, Direct Costs

Other Direct Costs

Computer

Travel

Equipment

Subpool

Insurance

Total, Indirect Costs (Fringe, O/H, G&A)

Total, Teamsubs Fees (As Negotiated)

Total, Base Fee (Prime)

Total, Performance (Award) Fee (Prime)

Total, Task Costs 18,628.56

3.23

0.00

952.89

0.00

0.00

0.00

8,611.25

0.00

1,308.33

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

13,865.00

200.00

0.00

2,000.00

0.00

0.00

0.00

5,900.00

0.00

692.00

0.00

0.00

1,047.11

0.00

0.00

0.00

-2,711.25

0.00

-616.33

0.00

196.77

Task Summary Information:
(b) (4)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

FITask Category:FIELD INVESTIGATION99

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Labor
P-3

Subtotal

P-2

Subtotal

P-1

H

Subtotal

T-1

Subtotal

Clerical

Subtotal

Total Direct Labor

Direct Costs
ODCs

Mail,Cour,Frg 0.00 49.14

(b) (4)
(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)
(b) (4)
(b) (4)

(b) (4)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

FITask Category:FIELD INVESTIGATION99

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )
Direct Costs
ODCs

Other 108.29 2,952.41

Supplies 1,377.72 6,583.55
Subtotal %0.00 -1,885.10%7,700.009,585.100.001,486.01

Equipment 5,000.00

Travel 177.25 300.70 9,500.00

Subtotal %0.00 14,199.30%14,500.00300.700.00177.25

Total Direct Costs 0.00 %12,314.20%22,200.009,885.800.001,663.26

Total LOE & Cost 60,835.001,180.5018,893.04376.004,862.01137.00

Indirect Costs

G&A 279.43 1,660.75

Overhead 3,486.66 9,817.93
Subtotal 0.00 %45,839.0011,478.680.003,766.09

Base Fee 853.56 1,950.14 7,214.00

Subtotal 0.00 %7,214.001,950.140.00853.56

Total Direct + Indirect + Base Fee 137.00 32,321.86376.009,481.66 113,888.001,180.50

(FED)



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

Contract No.:

Region: 03 Operable Unit:

000021

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars Dollars%LOELOE

FITask Category:FIELD INVESTIGATION99

%Dollars

Block CumulativeCurrent

Task Title:

Approved Budget

Prime Contractor - CDM FEDERAL PROGRAMS CORP (FED )

%

%

Total, Direct Labor (Professional)

81,566.14

Total, Direct Labor (Clerical)

Total, Direct Costs

Other Direct Costs

Computer

Travel

Equipment

Subpool

Insurance

Total, Indirect Costs (Fringe, O/H, G&A)

Total, Teamsubs Fees (As Negotiated)

Total, Base Fee (Prime)

Total, Performance (Award) Fee (Prime)

Total, Task Costs 32,321.86

9,585.10

0.00

300.70

0.00

0.00

0.00

11,478.68

0.00

1,950.14

0.00

9,481.66

0.00

177.25

0.00

0.00

0.00

3,766.09

0.00

853.56

0.00

1,486.01

113,888.00

7,700.00

0.00

9,500.00

5,000.00

0.00

0.00

45,839.00

0.00

7,214.00

0.00

0.00

9,199.30

5,000.00

0.00

0.00

34,360.32

0.00

5,263.86

0.00

-1,885.10

Task Summary Information:
(b) (4)
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Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

000021

Contract No.:

Region: 03 Operable Unit:



USE OR DISCLOSURE OF THE DATA ON THIS PAGE IS SUBJECT TO THE RESTRICTION ON THE TITLE PAGE OF THIS REPORT

Report 1: Work Assignment - Task Level Specific Detail Report

Date: 9/18/2009

RX

BF

T

WA

Ongoing

EP_S3_07_06

003-RXBF-0305

METAL BANK

05

PA

Contractor Name:

Work Assignment Number:

Work Assignment Title:

SSID:

State:

CDM Federal Programs Corporation Work Area Code:

Action Code:

WA Form:

Type Funding:

Work Assign Status:

Remediation Category:

Invoice No.:

Invoice End Date:

Reporting Period:

WA Period Start:

WA Period End:

Purpose: Monthly Invoice

03/31/10

09/20/07

08/29/09

000021

Contract No.:

Region: 03 Operable Unit:

Cost Element SU

Task Number:

Variance

LOE Dollars DollarsLOE LOE Dollars

Approved Budget

Dollars%LOELOE

Task Category:

%Dollars

Block CumulativeCurrent

Task Title:

Total, Direct Labor (Professional)

Total, Direct Labor (Clerical)

Total, Work Assignment

Total, Direct Costs

Total, Base Fee (Prime)

Total, Indirect Costs (Fringe, O/H, G&A)

Total, Teamsubs Fees (As Negotiated)

Total, Performance (Award) Fee (Prime)

Other Direct Costs

Computer

Travel

Equipment

Subpool

Insurance

Average Hourly Rate

29,585.87

1,742.93

793.95

0.00

0.00

12,998.16

0.00

2,517.03

0.00

0.00

0.00

472,596.91

25,575.57

0.00

9,468.99

0.00

0.00

0.00

211,019.24

0.00

38,359.27

0.00

585,000.00

36,184.00

0.00

21,200.00

5,000.00

0.00

0.00

254,388.00

0.00

38,194.00

0.00

112,403.09

10,608.43

0.00

11,731.01

5,000.00

0.00

0.00

43,368.76

0.00

-165.27

0.00

%

%

(b) (4)
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	000021
	3330.003
	1
	0
	A
	L
	0P4
	FRANCE LYNNE J
	KNAPP JOAN O
	KOERNER CHRISTOPHER

	1P3
	APAKIAN MARY JO
	GELLATI FRANK F
	ISOLDA ANTHONY
	ROMIG JAMES M
	SOO ANDREA C

	2P2
	APAKIAN MARY JO
	CARREIRO JR RONALD A
	COSTELLO R DEAN
	DIAZ MARITZA
	MCKENNA APRIL S
	MOLLINEDO COSMER
	RAVICHANDRAN SUBHA

	3P1
	CHRISTIAN VANESSA
	MEDURI SANDHYA
	OLOUGHLIN CONNOR H
	WELCH JULIA S

	5T2
	FORMAN NANCY A

	6T1
	BENNETT JESSICA L

	8C
	FORMAN NANCY A
	HENRIQUEZ IRIS Y
	LYNCH ROBERT E
	MERIDA YASMIN E
	NGUYEN HANH K
	REIFERT GRAHAM B


	N
	1
	Mail,Cour,Frg
	Phone
	Reproduction
	Supplies

	2
	Travel



	B
	N
	3
	G&A
	Overhead
	Subcontract Overhead

	4
	Base Fee




	1
	A
	L
	0P
	FRASCO JEFFREY E



	B
	N
	3
	Overhead





	5
	0
	A
	L
	1P3
	APAKIAN MARY JO
	ROMIG JAMES M
	SEMBROT DAVID J
	SOO ANDREA C

	2P2
	COSTELLO R DEAN

	3P1
	CHRISTIAN VANESSA
	MEDURI SANDHYA
	OLOUGHLIN CONNOR H
	SWAVELY ZACHARY D

	5T2
	FORMAN NANCY A

	6T1
	BENNETT JESSICA L


	N
	1
	Mail,Cour,Frg
	Other
	Supplies

	2
	Travel



	B
	N
	3
	G&A
	Overhead

	4
	Base Fee





	6
	0
	A
	L
	1P3
	APAKIAN MARY JO

	3P1
	MEDURI SANDHYA

	5T2
	FORMAN NANCY A

	6T1
	BENNETT JESSICA L


	N
	1
	Mail,Cour,Frg



	B
	N
	3
	G&A
	Overhead

	4
	Base Fee





	7
	0
	A
	L
	0P4
	KOERNER CHRISTOPHER

	1P3
	APAKIAN MARY JO
	FRANTZ AARON R
	OPEM RICHARD P
	ROMIG JAMES M

	2P2
	APAKIAN MARY JO
	GRASSO ANNA C

	3P1
	OLOUGHLIN CONNOR H

	5T2
	FORMAN NANCY A



	B
	N
	3
	Overhead

	4
	Base Fee





	8
	0
	A
	L
	0P4
	KNAPP JOAN O
	KOERNER CHRISTOPHER
	KOERNER CHRISTOPHER E

	1P3
	APAKIAN MARY JO
	FRANTZ AARON R
	ROMIG JAMES M
	SEMBROT DAVID J

	2P2
	COSTELLO R DEAN
	PYPE LUCINDA J
	WERT WILLIAM A (BILL

	3P1
	CHRISTIAN VANESSA
	MEDURI SANDHYA
	OLOUGHLIN CONNOR H
	SWAVELY ZACHARY D

	5T2
	FORMAN NANCY A
	KING RONA E

	6T1
	BENNETT JESSICA L


	N
	1
	Mail,Cour,Frg
	Phone
	Supplies

	2
	Travel



	B
	N
	3
	G&A
	Overhead

	4
	Base Fee





	9
	0
	A
	L
	0P4
	KOERNER CHRISTOPHER

	1P3
	APAKIAN MARY JO

	3P1
	OLOUGHLIN CONNOR H


	N
	1
	Phone

	2
	Travel



	B
	N
	3
	G&A
	Overhead

	4
	Base Fee





	99
	0
	A
	L
	1P3
	APAKIAN MARY JO
	SEMBROT DAVID J
	THOMPSON DORIS R

	2P2
	COSTELLO R DEAN

	3P1
	CHRISTIAN VANESSA
	MEDURI SANDHYA
	OLOUGHLIN CONNOR H
	SWAVELY ZACHARY D

	6T1
	BENNETT JESSICA L
	HENRIQUEZ IRIS Y
	MERIDA YASMIN E
	NGUYEN HANH K
	REIFERT GRAHAM B

	8C
	HENRIQUEZ IRIS Y
	MERIDA YASMIN E
	NGUYEN HANH K
	REIFERT GRAHAM B


	N
	1
	Mail,Cour,Frg
	Other
	Supplies

	2
	Equipment
	Travel



	B
	N
	3
	G&A
	Overhead

	4
	Base Fee
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